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THE COWBOYS

STADIUM

REACHES NEW HEIGHTS

hat started as a b0-foot hole in the ground
now spans more than 140 acres and is on

schedule to become the world's most visible build-

ing and the largest sports venue complex in North
America.

Concrete piers rising more than 10 stories
into the air shape the seating and Hall of Fame
decks as the large constructions cranes transport

workers are on the project site and nearly 25 per-
cent of the Stadium is complete.

This quarter saw a lot of upward movement.
Steel reinforcement, commonly referred to as
rebar, is the structural key that locks and ties the
concrete in the stadium together. It provides the
reinforcement for the concrete columns and decks.

Approximately 9,693 tons or 43 percent of
the steel reinforce-

pre-cast concrete stretchers, heavy building materi-
als and concrete buckets high into place.
To date, approximately 900 construction

ments have been put
into place. The com-
pleted project will
require 22,735 tons
of steel.

Upon completion
of the Stadium in
2009, 1,956 concrete
columns will have
been built. These
columns support
everything from all
the levels to the
actual seating around

the field. To date, 1,153 or 59 percent of the

columns have been poured.

Continued on page 7

The Stadium Scoreboard
chronicles the progress
of the Cowboys Complex
Development Project
from bond sale to kick off.
This quarterly publication
is produced by the City
of Arlington especially
for the taxpayers

of Arlington.
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Interested in the new
Cowboys Stadium?
Anyone can view the
construction by accessing the
stadium’s webcam on the

City's website at

www.arlingtontx.gov/cowboys.
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PROJECT INFORMATION

The City's Cowboys web page
also contains the latest news
about the regional effort to
bring Super Bowl XLV to North
Texas, as well as the Dallas
Cowhoys videos of the design

plans unveiling. 3¢

A Look Inside the Stadium coninves

nside the stadium is a com-

plex series of tunnels, lev-
els and corridors that include
the Event Level with the play-
ing field, service corridors for
the deliveries of food and
beverages, and parking for
news media trucks. The
Event Level will also house
the team locker rooms and
offices.

Above the Event Level is
the Hall of Fame Level, which
will primarily contain suites.
The Hall of Fame Level
will require 387,614
square feet of con-
crete. At present, 79
percent or 306,836 of
the floor area has been
poured.

At the top of the
bowl or grade level is
the Main Concourse.
The Main Concourse
will be the main entry

level for foothall fans. The Main
Concourse will be designed to allow
fans and spectators to walk around
the entire perimeter of the Cowbays
Stadium.

At each end zone of the Main
Concourse will be two, 80-foot tall
retractable doors to allow an open
environment during pleasant weather
or closed during inclement weather.
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The Main Concourse Level requires
324,447 square feet of concrete. To date, b9 per-
cent or 204,674 square feet of concrete has been
poured.

From the Main Concourse, fans will be able to
walk into the Stadium and find their seats. The
seats will be attached to large, 30,000-pound pre-
cast concrete members. Workers began installing
the first of 3,000 pre-cast concrete members on
April 9 and this phase of the project is scheduled
to be complete by November.

Above the Main Concourse is the Mid-Level
Concourse, comprised primarily of seating. This
level will require 130,478 square feet of concrete.

Continued on page 3



A Look Inside the Stadium coninves

To date, /6 percent or 99,242 square feet of con-
crete has been poured.

Higher up is the Silver Level which is a suites
level. The Silver level consists of 188,678 square
feet of concrete. To date, 38 percent or 72,237
square feet of concrete has been poured.

Stepping up onto the next level will certainly
bring chills to any Cowboy sports fan. The Ring of
Honor Level will consist of suite seating for fans
and will consist of 158,356 square feet of con-
crete. To date, 26 percent or 40,929 square feet
of concrete has been poured.

Rising up to the next seating level, not only

in height but in significant symbolic meaning, is
the Star Level. When finished, the Star Level will
contain 183,666 square feet of concrete. To date,
7 percent or 13,258 square feet of concrete has
been poured.

Construction of the stadium moves in a coun-
terclockwise direction, beginning in the southwest
corner. In this corner, the stadium has reached the
Upper Concourse Level, which is four levels below
the final part of the building known as the Ring
Beam. The Ring Beam will be a significant compo-
nent of the stadium because it will tie the structure
together at its upper most point prior to the roof. 3¢

With 25 percent of construction complete, the Cowboys Stadium remains on schedule
for an August 2009 opening day. To date, the total project cost is $251,332,144.
Arlington has committed a total of $325 million. The project costs are paid

out of a trust account jointly controlled by the City of Arlington and the Cowboys.
The City's portion of the total expenses to date is $124,183,045.

STATS

Numbers
by the Ton
25
Percent of Project Complete To Date
900
Number of Construction workers on
Project Site
22,135
Total Tons of Steel to be poured
190,000

Total Cubic yards of concrete to be poured

1,956
Total number of Concrete Columns to
Support Structure

45
Percent of concrete poured in place
to date

INSIDE THE STADIUM

Hall of Fame Level
79

Percent of concrete poured for Floor Area

Main Concourse
59

Percent of concrete poured

Midlevel Concourse
76

Percent of Concrete poured

Silver Level
38

Percent of concrete poured
Ring of Honor Level
26
Percent of Concrete poured

Star Level
7

Percent of Concrete poured

45

Total Percent of Concrete poured to date




PHOTO gallery

Northeast
abutment,

61 tons of rebar
set 60 feet deep.

Main concourse framing up to the Silver Level. This view is to the southwest.

South side of the Stadium bowl, home team side,
view southwest into stadium seating.
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Last year at this time, this view from the southwest corner of the Stadium shows the
beginning of the Stadium bowl. As shown in the photos on this page, the Stadium has

3 February 2007 [ truly begun to take shape.
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This is a view of the main concourse, south
side of the Stadium.
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Seating of the first precast
bleacher member.

One of 3,000.

South side of Stadium.




ONE on one

Life Safety Through Advanced Fire Protection

On March 16, the City of Arlington part-
nered with Entrepreneur Expo to present

the Construction Zone. Mayor Robert Cluck

welcomed more than 150 attendees and

representatives from the City, Cowboys and

Glorypark highlighted the construction
apportunities in Arfington.

By the
Numbers:

Minority and Women-Owned
Business Participation

(as of April 30, 2007)

28 - Arlington and Tarrant County
minority and women-owned enterprises
with contracts

68 - Number of minority and women-
owned enterprises with contracts

$34.6 million - Dollars paid to
minority and women-owned enterprises

20% - Contract dollars paid to minority
and women-owned enterprises

Two minority-owned enterprises have teamed up
to perform fire protection and safety services on
the $1 billion Cowboys Stadium project.

DFW Fire Protection, Inc. is an African-
American owned firm with more than 17 years of
experience in the fire safety industry.

3i Construction, Inc. is also African-American
owned and is one of two minority enterprises wark-
ing with Manhattan Construction to direct the onsite
construction of the Cowboys stadium.

“3i Construction and DFW Fire Protection are
part of a winning strategy for fire safety and protec-
tion at this project,” said M/WBE Coordinator
Katrina Keyes, who monitors compliance of the Fair
Share Agreement signed in 2004 by the Dallas
Cowboys and the City of Arlington to increase
minority and women-owned business participation in
the project.

“They have an outstanding history of working
together, and we're proud to announce their contri-
butions to this project,” she said.

Greg Lee founded DFW Fire Protection, Inc. in
1991 as opportunities were opening up at DFW

International Airport. DFW Fire Protection success-

fully completed an $875,000 contract to design and
install fire protection systems in expanding terminals.

Today, DFW Fire Protection has offices in
Carrollton, Fort Worth and Arlington with a fabrica-
tion shop located at Abram and State Highway 360.
The fact that “we are in close proximity to the proj-
ect site made us attractive and competitive as a bid-
der,” Lee said.

In the Arlington facility, the company cuts,
welds, threads, paints and packages prefabricated
automatic sprinkler systems. He said the Cowboys
Stadium will have 20,000 automatic sprinklers when
the project is complete.

“For more than four years, Mike Williams and |
have worked on a number of projects in various sizes,”
Lee said. “We have learned from each other and have
been able to successfully merge the construction
knowledge and technical skills of both entities.”

Mike Williams is the CEO and president of 3i
Construction, Inc. He said a new partnership oppor-
tunity is what motivated him to team up with DFW

At the construction site: 3i Construction CEO/President

Mike Williams and DFW Fire Protection Founder Greg Lee.

Fire Protection. Williams saw this as a good opportu-
nity to bring more minority companies to the project.
“The Cowboys Stadium is our biggest opportunity
yet to show our ability to work well together and
produce positive results,” Williams said.

3i's Safety Manager Richard Escovedo leads the
team as an on-site safety engineer with more than
17 years of experience in pre-construction and con-
struction planning and oversight. He is bilingual and
conducts training sessions in Spanish and English.

“Safety is a number one goal and under the
leadership of the general contractor, we're here to
help make sure the project starts and finishes with-
out any casualties,” Williams said.

Lee is an engineering graduate from the
University of Oklahoma. Williams is a marketing and
finance graduate from Baylor University. Lee and
Williams are both graduates of the Tuck Executive
Management Program in Business at Dartmouth
University.

For more information about DFW Fire Protection,
Inc or 3i Construction, visit their websites at
www.dfwfpinc.com or www.3iconstruction.com ¢




THE Boys

Annual Youth Coaches Clinic to he Offered

he Dallas Cowboys will offer their annual youth Dallas Cowboys Coaches Clinic on Monday, July 23,
Coaches Clinic on Monday, July 23 at Texas please contact the Cowboys Community Relations
Stadium. The Dallas Cowboys Coaches Clinic is a Department at (972) 556-9955. 3¢

complimentary one-day seminar that allows the
Cowboys coaching staff to share their offensive and
defensive strategies, as well as a wealth of football
knowledge and experience with approximately 650
youth and middle school football coaches from
Texas, its surrounding states and Salvation Army
agencies across the United States. Underwritten by
Gene and Jerry Jones Family Charities, the Coaches
Clinic provides participants with instruction from
each Cowboys position coach, a goody bag and
clinic notebook, complimentary lunch in the Stadium
Club, a certificate of participation and one ticket to
a Dallas Cowboys preseason home game, all at no
charge to the attending coach or the organization
they represent. For more information on the 2007

Demarcus Ware Participates in National
& Global Youth Service Day

owboys Linebacker Demarcus Ware joined teens this event that mobilizes youth to address commu-
from the Arlington nity needs through service. Arlington’s focus

Neighborhood Youth AU U af/l/qnana/ , was on literacy. v¢
and Global Youth Service Day in
Academy and the

. Arlington, we are committed to
Mayor's Youth :

o opening doors of hope and
Commwsmn for opportunity for youth.”
National and Global — James Walther
Youth Service Day Chairman of the Arlington
on April 21 at the Alliance for Children
East Arlington Branch

Library, 1624 New York Avenue.

Demarcus Ware talked to students about the
importance of literacy and education. He sat in on
story time sessions with third and fourth graders,
signed autographs and lead group tours of a fire
truck.

Ware was joined by Arlington Mayor Robert
Cluck and AISD Superintendent Mac Bernd. On April
21, teens from more than 120 countries took part in




END Zone

Roadway Improvements in the Entertainment District

|n October 2008, construction of approximately $4
million in roadway improvements along Copeland
Road, Pennant Drive and the new Baird Farm Road
occurred in the City's Entertainment District.

The new Baird Farm Road at Nolan Ryan
Expressway has become a six-lane divided boulevard,
improving travel through the Entertainment District.
Eventually Baird Farm Road will connect the entertain-
ment attractions north of Interstate-30 with the venues
south of the interstate. The new Baird Farm Road
Bridge over -30 will have entrance and exit ramps
and pedestrian friendly walkways. The current exten-
sion of Baird Farm Road connects Nolan Ryan
Expressway with Randol Mill Road. In addition to the
new roadway, a 1,100 vehicle parking lot was built on

ARLINGTON

9.8 acres bound by Pennant on the west and Nolan
Ryan Expressway on the east.

During the construction, contractors moved
approximately 25,000 cubic yards of dirt to a site in
Euless and stored about 155,000 cubic yards on-site
for the future extension of Baird Farm Road. The con-
struction at Baird Farm Road and Nolan Ryan
Expressway was complete in time for the Rangers
opening game on April 6.

In addition to Baird Farm Road, a portion of
Copeland Road west of Convention Center Drive was
rerouted. The temporary by-pass road is part of more
than $150 million in roadway improvements planned
along Interstate 30. Copeland Road is now a temporary
three-lane asphalt roadway. Traffic will be re-routed for

The Cowboys Stadium
Scoreboard is
a quarterly publication
published by the
Cowboys Stadium
Working Group.

On February 27, the Cotton Bowl Athleti .
Association Board of directors voted to move the
AT&T Cotton Bowl Classic to the new Cowhoys

about three years or until the completion of

I-30 improvements. Construction on the tem-
porary roadway was started in January and

completed by March.

For more information about the above
traffic projects or anything printed in this
edition of the Scoreboard Report, contact
the City of Arlington Office of
Communication at 817-459-6402 or

www.arlingtontx.gov. ¥

The new Baird Farm Road at Nolan Ryan Expressway
has become a six-lane divided boulevard.

Stadium in Arlington. The 74" Cotton Bowl Classic
will be played in the new stadium in January 2010.
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